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Date: May 5, 2016

To: Thomas J. Bonfield, City Manager
Through: W. Bowman Ferguson, Deputy City Manager
From: Donald F. Greeley, Director, Water Management
Subject: Water Regulatory Compliance Engineering Design Services 

Contract, Amendment No. 5, Black & Veatch International 
Company.

Executive Summary
In 2008, the City contracted with the engineering firm of Black & Veatch International 
Company (B&V) to provide engineering design services for the Water Treatment 
Regulatory Compliance Improvement Project.  During the course of design, a 
number of regulatory changes were implemented within State agencies which 
created a need for design changes.  Additional hydraulic modeling of the City’s water 
supply lakes, streams/rivers and Teer Quarry was required for the project’s 
Environmental Assessment (EA).  Due to the size of the project, a third party value 
engineering study was conducted to improve the overall design.  In order to complete 
the work, B&V is required to provide additional engineering services.  This 
amendment (Amendment #5) provides for additional fees for the Water Regulatory 
Compliance Project.  Funds are available in the current Capital Improvement 
Program (CIP) fund.  

Recommendation
The Department recommends that City Council:

1. Authorize the City Manager to negotiate and execute a contract amendment 
with Black & Veatch International Company for additional services related to 
the contract for additional costs not to exceed $2,265,200.00;

2. Establish a contingency fund for the contract in the amount of $250,000.00;
and,

3. Authorize the City Manager or his designee to negotiate modifications to the 
contract provided that the total cost of all modifications together with the 
original contract does not exceed $11,106,762.00.

Background
In 2008, City Council approved the selection of (B&V) to provide engineering 
services for the design, permitting and construction of the Water Regulatory 
Compliance Project.  The project was developed to make essential improvements at 
the Brown and Williams Water Treatment Plants (WTPs) to enable compliance with 
the Stage 2 Disinfection Byproducts Rule, as well as other water treatment 
regulations. 

Water treatment evaluations included:
 Water quality testing and treatability studies of raw water from Little River, 

Lake Michie and a blended sample
 Lead and Copper corrosion control studies
 Bench scale and pilot scale testing of alternative treatment alternatives
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 Water age modeling analysis studies
 Treatability studies conducted on Teer Quarry raw water

In addition to addressing regulatory issues, the project also addresses a number of 
maintenance issues and includes the expansion of Brown WTP from 30 million 
gallons per day (MGD) to 42 MGD. Due to the complexity of the project, it is 
separated into several phases: Evaluation, Master Planning, Design, Permitting, 
Bidding and Construction Services.  The scope of the construction project is 
estimated to be approximately $50 million.  

Amendment #1 was approved in 2009 and authorized the bidding phase services, 
construction phase services, and resident field representation for the preliminary 
phases of the work.  

Amendment #2 was also approved in 2009 and amended the original design based 
on the Evaluation Study and Master Planning.  The revised scope includes the 
Brown WTP expansion, upgraded chemical feed systems, the addition of SCADA 
capabilities at both WTPs and associated facilities, upgrading the original backwash 
system and filters, adding new ADA compliant administrative office and training 
facilities at the Brown WTP, updating as-built drawings and confirming surveys.  

Amendment #3 was approved in 2013 and amended the scope of services for 
additional efforts required by the Environmental Assessment, value engineering 
study, and to compensate engineer for schedule delays in design and construction. 
Additionally, the amendment included a construction contract for the rehabilitation of 
Filters No. 1 - 4 at the Brown WTP which has been completed.  

Amendment #4 was approved in 2015 and amended the scope of services for 
continued effort in obtaining an approved environmental assessment, effort 
associated with additional modeling demonstrating the effect of proposed water 
system strategies on the Falls Lake water quality.  

Issues and Analysis
In order to complete construction of the project, additional construction phase 
services are needed.   Additional construction phase services include; 

 Coordination of the water plant shut downs while maintaining adequate water 
supply, 

 Construction coordination with separate water plant projects; 
o Brown and Williams WTP - Residuals Treatment,
o Williams WTP  - Terminal Reservoir Solids Removal,
o Williams WTP – Terminal Reservoir Apron Replacement,
o Williams WTP – Emergency Generator Replacement  

 Expansion of the original 24 month construction period to a 30 month 
construction duration,

 Construction at the two plants requires two (2) resident project 
representatives to be onsite, 

 Salary inflation over the construction timeline.   

The City is also requesting a contingency for miscellaneous construction services of 
$250,000.00  

Table #1 – Allocation of Fees 
Additional Service Current Amendment Revised Contract 
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Contract 
Amount

No. 5 Fee Amount

Column A Column B Column C
LUMP SUM SERVICES
Evaluations $     886,799.00 $     886,799.00
Design & Permitting $  4,427,501.00 $  4,427,501.00
Bidding Phase Services $     113,800.00 $      22,600.00  $     136,400.00
Construction Phase Services $  1,824,700.00 $ 1,456,500.00 $  3,281,200.00
Resident Field Representative $    744,000.00 ($   744,000.00) $                0.00    
Post Construction Services $      94,000.00 $      71,600.00 $     165,600.00
Other Services $    462,836.00 $     462,836.00

Sub-Total All Tasks $ 8,553,636.00 $    806,700.00 $  9,360,336.00

Hourly Rates - Not to Exceed 
Construction Material Testing $    200,000.00 $     200,000.00
Coordination with Water 
Residuals Project

$    100,000.00 $     100,000.00

Resident Field Representation $ 1,058,500.00 $  1,058,500.00
Warrantee Support Services
(Post Construction)

$    100,000.00 $     100,000.00

Total – All Tasks  $ 8,553,636.00 $  2,265,200.00 $10,818,836.00

Contingency
In addition to the above services, a contingency for additional services that may be 
authorized by the City is herein established.  This contingency may be used by the City 
to authorize additional services not contemplated in the forgoing table of fees.

Contingency:  $250,000.00
Total Potential Contract Amount:  $11,106,762.00    

The Department has reviewed the additional services request and has determined the 
fees to be fair and reasonable.   The Department recommends approving the 
amendment.

Alternatives
The only alternative identified is not to authorize the contract amendment with B&V.  
This would require City staff to perform a portion of the construction phase services. 
The City does not have the adequate staff to dedicate to this activity. It is in the 
City’s best interest to have the Engineer complete the work.  

Financial Impact
Funding for this contract was budgeted for in the following Accounts as part of the 
CIP.  There are currently funds available in the accounts below:

Brown WTP Expansion $       46,210.00 4100P002-731000-P0200
Water Reg. Compliance $       85,850.60 4100P002-731000-P0B06
Water Facility Rehabilitation $  2,133,139.40 4100P002-731000-P0B09
Water Facility Rehabilitation $     250,000.00 4100P002-731900-P0B09

$  2,515,200.00

SDBE Summary
This is a contract amendment. B&V will be using the following SDBE firms for 
construction services:
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Firm ID City/State Amount % of Contract

Rohadfox MBE Durham, NC $ 275,410.00 0.025%


